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2 8733 ENGINEERING-SCIENCE, INC. 

I700 Broadway Suite 900 Denver, Colorado 80290 (303) 831-8100 Fax (303) 831 -8208 

May 13, 1994 
SP307:OS 1394:Ol 

Mr. Randy T. Ogg 
Environmental Restoration Program Manager 
EG&G Rocky Flats 
P.O. Box 464, Building 080 
Golden, Colorado 80402-0464 

Subject: Weekly Project Status Report 

Dear Mr. Ogg: 

Provided in this transmittal is the Weekly Project Status Report for the Period of May 
6, 1994 - May 13, 1994. This report has been prepared in accordance with your request for 
a weekly summary of activities and action items, and merges the reports of the OU4 Phase I 
RFI/RI project, the OU4 IM/IRA Project, and the OU4 Phase 11 Project. 

If you have any questions, please contact me at 764-8811. 

Project Manager: Solar Pond Phase I 

Cynthia Benson Gee 
Project Manager Phase I1 Investigations 

cc: D. Ericson, EG&G 
K. Ruger, EG&G 
M. Austin, EG&G 
S. Paris, EG&G 
T. Kuykendall, Parsons 
R. Popish, EG&G (2) 
J. Zarret, EG&G 
R. Henry, €23 
R. Wilkinson, Parsons 
C. Gee, ES 
Central Files 
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ENGINEERING-SCIENCE, INC. 
1700 Broadway, Suite 900 Denver, Colorado 80290 
phone: (303) 831-8100 telecopy (303) 831-8208 

WEEKLY PROJECT STATUS REPORT 

ACTIVITIES AND ACCOMPLISHMENTS FOR THE REPORTING PERIOD: 

OU4 IM/IRA 

1) ES met with EG&G on May 6, 1994 to discuss the comment responses and modifications 
in Part IV of the IM/IRA-EA decision document. 

ES issued Letter SP307:051094:01 on May 10, 1994, transmitting an early copy of the 
design information for the subsurface drain. This information was also provided to the 
CDH and EPA. 

ES issued telecon SP307:051094:02 on May 10, 1994 concerning the review of an 
EG&G Building 788 and sludge disposition position paper. 

ES and EG&G travelled to Hanford to meet with the Hanford barrier research team and 
to present an OU4 MIRA poster at DOE Technology Information Exchange 
Conference. 

2) 

3) 

4) 

5 )  ES issued meeting minutes SP307:05 1394:02 on May 13,1994 concerning a meeting that 
ES had with EG&G to discuss CDH comments on the natural resource damage 
assessment program. 

OU4 Phase I RFI/RI 

ES has finalized Sections 1 and 2 of the IM/IRA decision document (Part 11). 

Final EG&G comments on sections 5 and 7 are being incorporated. 

ES is completing Sections 3.4, and 6. 

OU+ Phase I1 RFURX 

1) EG&G review of Section 5 (FSP) as scheduled. The remainder of the document is being 
finalized for document production. Section 5 revisions will be incorporated as soon as 
the EG&G review is complete. The document is scheduled for delivery to EG&G on the 
morning of May 23, 1994. ----- - _e-.. - 
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2)  No action items were identified for this week. One action item remains open-submittal 
of the Implementation PLan. 

REPORT SUMMARY AND FUTURE ACTIONS: 

OU4 IMIIRA 

IM/IRA-dd 

Part I of the IM/IRA-EA decision document has been sent out for reproduction. ES is finalizing 
Part 111 of the IM/IRA-EA decision document for reproduction. 

Desim 

The conceptual design is being finalized in accordance with the modified baseline. 

ES is finalizing the sections of the IM/IRA-EA decision document that address the removal of 
788. 

OU4 Phase I RFURI 

Response to comments on the remaining sections of Part II will continue. The mapping of the 
PCOCs' is being finalized. 

OU4 Phase II RFURI 

1) EG&G will be here Monday (May 16, 1994) afternoon to work with ES, Gee, Putinsky) 
on the WBS logic charts. ES has completed this work, and EG&G will review and edit. 


